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UNITED STATES ENVIRONMENTAL PROTECTION AGE^^CY 
REGION 4 

, ATLANTA FEDERAL CENTER 
61 FORSYTH STREET 

ATLANTA, GEORGIA 30303-8960 

* 2 4 

DECISION MEMORANDUM 

SUBJECT; 

FROM: 

THRU: 

TO: 

Superfund Interagency Agreement Amehdment 
U.S. Department of Energy - Nevada Operations 
I AG # DW 89-94596001-1 

Rhonda Foucher 
lAG Project Officer 

Archie Lee, Chief 
Superfund Prog State Services Branch 

Ed Springer, Chief 
Grants, lAGs and & Audit Management Section 

OBJECTIVES 

The attached Interagency Agreement (lAG) Amendment provides additional funding to the U. S. 
Department of Energy - Nevada Operations Office (DOE) to conduct aerial radiological surveys 
as part of the phosphate mine initiative in Polk and Hillsborough Counties, Florida, under lAG 
DW-89-94596001-1. These additional tasks are outlined in the attached amended Scope of 
Work. 

FUNDING 

Funding in the amount of $750,000 has already been provided for the phosphate mine initiative 
under the original agreement. This amendment provides $640,000 in additional funding to 
implement the activities in the amended Scope of Work, bringing the total award to 
$1,390,000. 

RECOMMENDATION 

It is recommended that you initiate the appropriate lAG paperwork as soon as possible. 

Attachments 
Draft lAG 
Commitment Notice 

cc: Brad Jackson 

10980969 

Internet Address (URL) ® http://www.epa,gov 
RBcycled/RecyclabIa . Printed witti Vegetable Oil Based Inks on Recycled Paper (Minimum ."ostccnsumer) 
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United States Enviranmental 
»• Protection Agency 

Washington, DC 20460 
Interagency Agreement 

Amendment 
Part 1 - General Information 

1. EPA lAG 1 dentiflcatJon Number 
DW.B9.94596001 -firi 

4. Funding Location by Region 
EPAR4 

United States Enviranmental 
»• Protection Agency 

Washington, DC 20460 
Interagency Agreement 

Amendment 
Part 1 - General Information 

2. Other Agency lAG ID Number 

3. Type of Ajction 
Ne^ 

5. Program Office 
/Xbbreviation 
Region 4 

e. Name and Address of EPA Organization 
US EnwiDnmental Protection Agency 
Waste Management Division 

j 61 Forsyth Street 
1 Atlanta. OA 30303 

DUNS: 029128894 

7. Name and Address of Other Agency 
Department of Energy-Nevada Operations Office 
P.O.BOX98S18 
Us Vegas, NV 89193-8518 

DUNS: 002716731 
^ Project Title and Description Phosphate Mii 

}• ^ic^ooo 
This action approves an lAG in the amount of 3700,000) to 

Hiilstiorough Counties, FL 

le Assessment Report 

conduct aerial radiolcgicei surveys as part of the phosphate mine initiative in Polk and 

9. EPA Project Officer (Name, Address, Phone Number) 
Rhonda Foucher • 
61 Forsyth Street 
Atlanta, SA 30303-0960 

! 404-552-8887 

10. Other Agency Project Officer (Name, Address, Phone Numtier) 
Joseph GinannI 
P.O. Box 98518 
Las Vegas, NY 89193-8518 
702/295-0209 

11. Project Period 
j 03/01/2004 to 12/31/2008 

12. Budget Period 
03/01/2004 to 12/31/2008 

13- Scope of Work 
See Anached 

i EPA Gr^ts Spedal'isl for this lAG is Tracy Sheilhorse. 40t 1.562-8411 
14. Statutoiy Authority for Both Transfer of Funds and Project Activities 

1 CERCLA: Sees. 105(a)(4) a 115 1 
|1S. other Agoncy Type 
jFederal Agency 

1 Funds Previous Amount Amount This Action Amended Total 
|16. EPA Amount . n^.COa 1 IptiOf 000 $766)680 / 3<iO.OOO $760,006-
fl7. EPA In-Kind Amount 1 $0 
18. Other Agency Amount 1 $0 
19. Other Agency In-Kind Amt ! $0 
!20. Total Project Cost -75-30. oao UHO^OOO 5766:600 0O€> $756:660 

! 21. Fiscal 
1 Site Name DON FY Approp. Budget Org. PRC Object Site/Project Cost Org. Obligation 
i' 
1 

DT4026 04 T 1 4AD0P 
1 
1 

302DD2E 2507 A4ANQB00 C089 61/^000769:660 
/,/tofldd750;eeo 

EPA Form 1610-1 (Hev. 10-88). Previous editions are obsolete. 

ri 'Mf 
:Ah T' • 
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Part II - Approved Budget EPA lAG identificstion Number 
' DW-B9r9459600i - 0 

22. Budget Categories Itemization of 
This Action 

Itemization of Total Project -
Estimated Cost to Date 

(a) Personnel 144. )?0O SSSflOO lioo S5a:6ee 
(b) Fringe Benefits 30 so 
(c) Travel 30 so 
(d) Equipment so so 
(e) Supplies so so 
(f) Procurement 1 Assistance ^^frd^oo ssewoo seewee-
(g) Construction ' $0 •' .. ' so 
(h) Other so so 
yi) Total Direct Charges ^HO.OOO STSMeO /, 3*io. 000 $750^08 
f(J) Indirect Costs; Rate % Base S so $0 •" 
(k) Total (EPA Share 100.00 %) (Other Agency Share 0.00 (oHo.ooo $»e^ /. 34r). tfOO S700.000 

1 ' . ' ' 
23. Is equipment authorized to be furnished by EPA or leased, purctiased, or rented with EPA funds? 1. 1 Yesl^ No 

(Identify all equipment costing 31,000 or more) 
24. Are any of these funds being used on extramural agit^ents? (Sea Item 22f.) ^ YesO No 

Type of Extramural Agreement • Grant !. Cooperative Agreement ^ Procurement • 
Contractor/Recipient Name (if known) Total Extramural Amount Under This Project Percent Funded by. EPA (If known) 

Bcchtel Nevada 697500 
Total $ 697.500.00 

100 

Part III - Funding Methods and Billing Instructions 
25. (Note: ERA! Agency Location Code (ALC)-68010727) 

Disbursement Agreement Request for ref 
Management O 

. •. Repayment ^ Monthly ' 
Only available f 

Advance for this type o 
Quanerly cost 
4526&-7002. 
Used to transfe 

Allocatibn Transfer-Out approval by lh« 
Hdqtrs. Foiwarc 
Division, PM-22 

Kiyment of actual costs must be itemized on SF 1080 and submitted to the Financial 
fice, Cincinnati, OH 4S268-7002: ^ 

G Quarterly G Upon Completion of Work 
pr use by Federal agencies on working capital fund or with appropriate Justification of need 

payment method.' Unexpended funds at completion of work will be returned to EPA. 
reports will be forwarded to the Financial Management Center, EPA. Cincinnati, OH 

' obilgatlonal authority or transfer of function between Federal agencies. Must receive prior 
) Office of (^rnptnpller, Budget- Division, Budget Formulation and Control Branch. EPA 
1 appropriate reports to the Financial Reports and Analysis Branch, Financial Management 
:6F. EPA, Washington, DC 20460. 

26, • 
Reimbursement Agreement 

Repayment 
Advance 

Allocation Transfer-In 

i • / 

Funding Agency's Treasury Symbol 1 One-Yqar U Two-Year U No-Year 

Other Agency's IA6 Identification Number EPA Program Office Allowance Hoider/Resp. Center No, 

Other Agency's Billing Address (Include ALC or Station S ̂ bol Number) Other Agency's Billing Instructions and Frequency 

|b^A l-orni 1S10.1 (Ftov. 10-B8). Proviouii otiltions era obsoiato 
1 • • 
j 

i 
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Part IV - Acceptance Conditions 

• 'i 

EPA Identification Number 

DW-89-9459e001 - 0 

27. General Conditions 
The olher agency covenants and agrees that it will expedi 
have been awarded under this agreement. 

tiously initiate-and complete the project for which funds 

28. Special Conditions (Attach additional sheets ifneedet 

i 

1) 

Paijt V • Offter and Acceptance 
Note: '1) For Disbursement actions, (he agreement/amendment must be signed by the other agency cfllclal In duplicate and one original retymed to the 
Grants Administration Division for Headquarters agreements {or to the appnapnate EPA Regional IAI3 administnab'on ofhca within 3 calendar weeks after 
Receipt or within any extension of time as may be granted by EPA; The agreement/amendment must be fonvarded to the address cited In item 29 after 
ac--eptair!rB sjgnaturo. . , ' I ' 
Receipt of a written refusal or failure to retum the properly executed document within the prescribed time may result in the withdrawal of offer by EPA. Any 
change to the agrsementfamendment by the other agency subsequent to the document being signed by the EPA Action Official, which the Action Official 
determines to materlaily alter the agreement/amendment, shall void the agreement/amendment 
2) For Reimbursement actions, the other agency will InlUate the acHbn and forward two original agreements/amendments to ihe appropriate EPA program 
office for signature- The agreements/amendments will then fbrwarded to the appropriate EPA IAG administration ofiica for acceptance signature on 
behalf of the EPA. One original copy will be retumad to the ( 

:PA (AG Administration Offlca (for administrative asslstai^ce) EPA program Office (for technical assistance) 
29. Organizatlan/Address 

US EPAR4 
Grants Management Office 
61 Forsyth Street 
Atlanta. GA 30303 

3D. Organization/Address 

US Environmental Protection Agency 
Region 4 
61 Forsyth Street 
AUanta,.GA 30303-8960 

Certification 
All signers certify that the statenients made on this form and all attachments thereto are true, accurate, and 
complete. Signers acknowledge thatjariy knowingly false or misleading statements may be punishable by 
fine or imprisonment or t»oth under applicable taw. 

Decision Official on Behalf of the Environment Protection Agency Program Office 
31. SI IVped Nam^ and Title 

Winston A. ^mlth, Director 
Date 

TIL' lij 2004 
Action on Bel;ialf of the Environment Protection Agency 

32. Signature 

{L^ 

Typed Name and Title 
Russell L. VVrlght Jr.. Assistant Regional Administrator 

Date 
F:tl 2 4 7004 

Authorizinb Official on Behalf of the Other Agency 
Signature . • > . Typed Nami 

ktetedy-C Bel 
and Title . h'drmh 

ill. Contracting Officer 
Date 'h/o!/ 

PA Farm is'lOd (Rev. 10-S6) Prsvlous editions are oDsoleto. 
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STATEMENT OF WORK 
ADDENDUM 

PiLOT STUDY 
AERIAL GAMMA RADIATION SURVEY 

POLK AND HILLSBOROUGH COUNTY, FLORIDA 

PREPARED BY: 

US ENVIRONMENTAL PROTECTION AGENCY, REGION 4 
WASTE MANAGEMENT DIVISION 

SUPERFUND REMEDIAL AND TECHNICAL SERVICES BRANCH 

JANUARY 2005 
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STATEMENT OF WORK 
ADDENDUM 

AERIAL RADIOLOGICAL SURVEY 
POLK AND HILLSBOROUGH COUNTY, FLORIDA 

! JANUARY 2005 

1.0 INTRODUCTION 

This document serves as an Addendum to the Statement of Work (SOW), February 2004, for a 
"Pilot Study" to aid in the development of a process and the criteria to assess the potential for 
human exposure to elevated levels of gamma radiation and radon gas to individuals residing in 
dwellings cortsmicied over fonnerly mined phosphate lands in Central Florida. Background 
information used in the development jof this SOW is summarized in the Draft, Florida Phosphate 
Initiative, Summary of Information, U.S- Environmeatat Protection Agency, Region 4, Waste 
Management Division, South Site Management Branch, September 2003. 

This Addendum provides direction to the US Department of Energy (DOE), National Nuclear 
Security Administration, Nevada Site Office (NNSA/NSO) to provide technical support to the 
US Environmental Protection Agency (EPA) via an Interagency Agreement (lAG). The February 
2004, SOW discusses in detail the background and hisioiy, objects, and tasks for this project. 
This Addendum serves to outline the iddltional tasks to be performed by DOE and serves as the 
basis for additional funding. 

The following is a discussion of the h isks that are either added or.removed to amend the SOW. 

Task 1 - Summary and Analysis of State Data 

EPA was recently advised by the Florida Department of Health (DOH) that it conducted a 
radiation monitoring program in the 1^70's, 19S0's and 1990's whereby it conducted radiation 
assessments of residential and commercial properties. DOH is of the opinion that this data may 
be helpful in EPA's radiological asses sment plans. The data is stored at the Polk County Health 
Department. 

DOE is tasked with the following: 
Procurement and photc^-coping of data; 
Printing of hard-copy of file data; 
Generation of an electronic copy of data to be submitted on a CD; 
Review, Assessment and Summary of Data; 
Generation of a written summary report that discusses the overall project and 
results; 
Generation of a map(s) that denote.^ the historical survey locations and correlates 
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these locations with EPA's current survey plans; 
Observations regarding the impact this data may have on EPA's radiation survey 
plans; 
Meet with EPA to present overall results, and support EPA, as necessaiy in future 
meetings with Slate; 
Submittal of 15 copies of the summary report. 

Task 2 - Completion of Survey Work in Fiscal Year 2005 

It was initially the goal of EPA to impicmcnt this work as soon as possible. The SOW was 
issued in February 2004, and at the direction of EPA, DOE's contractors Bcchtcl Nevada and 
Argonne National Laboratory developed the prescribed planning documents and made the 
necessary logistical arrangements in anticipation of conducting the survey in late-April 2004. 
The April 2004 date was le-scheduled to May 2004, and eventually to November 2004. 

However, several factors have caused to significantly delay the implementation of the 
survey work. Several important factoj s included the approach to the development and 
implementation of the community's ir volvcmcnt, a re-evaluation of the State's involvement; and 
weather conditions. 

Tn preparing for both the April and Ms y starts, Bechtel Nevada incurred costs associated with 
preparing and revising the necessaiy plans, making the necessary logistical arrangements, and 
preparing to mobilize the necessary equipment and personnel. With the exception of the 
background and methodology sections of the April 2004 Work Plan, these activities will need to 
be conducted a third time prior to the mplementation of the work in November 2004. In to these 
costs, travel costs were incurred for lb ree scoping/planning meetings that had not been 
envisioned in the original budget. A least one additional planning meeting will need to be 
conducted in preparing for the November 2004 survey. 

Finally, in developing the technical approaches to conducting this survey and projecting forward 
through the data analysis, it was discovered that insufficient resources had been planned for the 
analysis and presentation of the data. 

will significanlly improve the overall 

Task 3 - Survey of CjERqUg glte^ 

The current budget only provides for a summary of the data 
with little statistical analysis of the data. Its is felt that increased statistical analysis of the data 

iscfulness, reliability, tmd credibility of the data. 

As part of the overall assessment of the potential impacts of posl-phosphale mining activities, 
EPA will require the aerial radiation survey of the 21 phosphate mining sites in CERCLIS. 
Discussions with the State of Florida indicates that it would be best to include the survey of the 
CERCLIS sites along with the residential areas cuirenlly planned. 

In anticipation of the addition of the CERCLIS sites to this work, DOE is tasked to proceed with 
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the necessary planning activities for the incorporation of this work. Funds will be obligated to 
conduce the actual survey of the CERCLIS sites, but DOE is directed not to proceed with the 
survey of the CERCLIS sites until expressly authorized by EPA. After completion of 
consultations with the State, however, EPA may conclude that the survey of the CERCLIS sites 
will need be conducted as a subsequet^t phase. If this occurs, additional funds will need to be 
added for an additional mobilization. ^ 

The size of the CERCLIS site area is estimated at 700 mi^ and is estimated to add an additional 
20 days to the 14-day survey period for the residential areas. In order to maximize the 
comparability between the residential and CERCLIS site survey data, the CERCLIS site area will 
be flown at the same 150-ft altitude, but the line spacing will be increased from 500-feet to 
lOOO'feei. Background radiation levels will be established for at least six locations. As with the 
goal of the residential survey area, the 
geo-ieferenced, GIS compatible data 
and excess levels of radiation. 

Task 4 - Fonnal Aerial Radiological Report 

goal of this project will be to collect and rejport digital, 
ets of the inferred aerial terrestrial gamma exposure rates 

After gaining experience with the DO|E lAG, evaluation of long-term project management needs, 
and initiation of the Phase 2 Work Plan, it was decided that RSL's support would conclude with 
the completion of submission of the data from the aerial radiological survey. Argonne National 
Laboratory will still be responsible for preparing a formal report, but the work will be performed 
under new I AG that will support Phase 2. Therefore, the lAG budget will be decreased by the 
original report preparation budget of £100,000. 

The data from diis snidy, including radiological measurements, data collection and flight path 
coordinates, along with a discussion t^f the methodology, shall be submitted to EPA and Argonne 
National Laboratory for preparation of a formal report. 
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COMMITMENT NOTICE 

t: 

iT^rM^tion and approval of this form does not 
co^stifife smSbligation of money. The use of this form 
is intended to guarantee the availability of money by 
reserving it for certain types of specified transactions. 

THIS rtOMMITMENT TRANSACTION IN THE AMOUNT OF $640,000.00 IS FOR: I AG #DW 89-94596001 

• GRANT ^ INTERAGENCY AGREEMENT • OTHER 
• COOPERATIVE AGREEMENT • CONTRACT • PURCHASE ORDER (Please provide project number, 

if known) 

DESCRIPTION OF PROJECT. GOODS OR SERVICES 
Increase ill funding for Interagency Agreement #DW 89-94596001 with the Department of Energy (DOE) as part of the Phosphate Mines 

Initiative (Site ID# A4AN) to conduct Aerial Radiological Surveys to evaluate potential risks associated with Florida phosphate mining 
facilities. 

NAME OF GRANTEE/CONTRACTORA/ENDOR 
Department of Energy/Nevada Operations 

EMPLOYER IDENT. NO. (EiN) 

TASK, ROAF OR OTHER LOCAL IDENTIFIER 

SPECIAL COMMENTS OR INSTRUCTIONS 

ALLOWANCE HOLDER APPROVALS (Optional, a discretion of Allowance Holder) 
ALLOWANCE HOLDER TITLE RESPONSIBILITY CENTER TITLE 

STAFF APPROVALS 
SIGN^RE 

:h,ef. SRTSB /y,. 
jth. Director, Waste Division 

DATE PHONE 
Carol Monell, Chief, 
Winston A. Smith 

404/562-8719 
404/562-8651 

FUNDS CERTIFICATI0r^9^-^ 
PREPARED BY APPROVED BY 

SIGNATURE 
Carol Jackson. SPSSB 

DATE 

SIGNATURE 
Patty Bettencourt, :ouit. Chief, Budget Office 

404/562-8856 DATE I PHONE 404/562-8211 

Contract negotiator Is • not •horlzedtoexceedtheamountshownaboveby 10% without securing further approval for funds 
THE AMOUNT OF MONEY SHOWN IS: 
[X]AN ORIGINAL COMMITMENT • AN INCREASE TO PREVIOUS COMMITMENT • A DECREASE TO PREVIOUS COMMITMENT 

Financial and Accounting Data 
Line BudgeVFYs Appropriation Code Budget Org/Code Program Results Code Obfect Class SFO 

1 

2 

3 

1 

2 

3 

DT5//d p 05 W- T i 4AD0P i 302DD2C s 25.07 

1 i 1 i 1 i i ii 
27 

Amount (Dollars) (Cents) Site/Project Cost OrgfCode 

$640,000 00 1 A4ANQB00 1 COOl 

i 1 i 
.1 ^ . 
\ I -V EPA Form 2550-9 (Rev. 7-94) 

\ Electronic and Paper versions acceptable. E~Forms 4.4) 



SESSIONl 

ACTION: .R SCREEN: REQL USERID: ICJA . 02/17/05 
*** REQUISITION ACCOUNTING LINE INQUIRY TABLE *** 

KEY IS- TRANS CODE, REQ NO, LINE NO 
08:45:44 AM 

TRANS CODE: RQ REQ NO: 054ADT5110 

01- LINE NO: 001 BFY 
BUDGET ORG: 

COST ORG: 
BOC: 

LAST ORG STATUS: 
02- LINE NO: BFY 

BUDGET ORG' 
COST ORG 

BOC 
LAST CHG STATUS 

03- LINE NO: BFY 
BUDGET ORG 
COST ORG 

BOC 
LAST CHG STATUS 

2005 
4AD0P 
COOl 
2507 

APPR 
PE 

SITE/PROJ 
RPTG CATG 

DESCRIPTION 
APPR 
PE 

SITE/PROJ 
RPTG CATG 

DESCRIPTION 
APPR 

' PE 
SITE/PROJ 
RPTG CATG 

DESCRIPTION 

T RPIO: 04 
302DD2C LINE AMT: 
A4ANQB00 CLOSED AMT 

OBLG AMT; 
CMTNOT:IAG#DW89-94596001 

RPIO; 
LINE AMT 

CLOSED AMT 
OBLG AMT 

RPIO 
LINE AMT 

CLOSED AMT 
OBLG AMT 

640,000.00 
0.00. 
0 .00 

02-*LOO9 HEADER CHANGE 


